
State of California Department of Transportation Page 1
05/20/07 Statement of Ongoing Contracts as of 06/05/07

06District

06-FRE-5-15.9/64.6

06-FRE-5-20.0/38

06-FRE-5-29.9/33.2

06-FRE-5-44.9/0

06-FRE-33-62.5/69.5

06-FRE-33-69.2/70.8

Fed Aid

HM3

HM1A

HB1

HA22

HA22

HM1

Pgm Code
IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR COALINGA FROM
1.6 KM SOUTH OF TUOLUMNE AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
DERRICK AVENUE OVERCROSSING

IN FRESNO COUNTY ABOUT 37 KM SOUTH OF
MENDOTA FROM ROUTE 33 AND 5
SEPARATION TO 0.6 KM SOUTH OF ARROYO
HONDO ROAD UNDERCROSSING

IN FRESNO COUNTY NEAR MENDOTA AT
TUMEY GULCH BRIDGE

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO AND MADERA COUNTIES AT
VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECK

ASPHALT CONCRETE PAVEMENT OVERLAY

INSTALL MEDIAN BARRIER

ROADWAY RECONSTRUCTION

WIDEN EXISTING HIGHWAY

SLURRY SEAL

Type Of Work
PENHALL COMPANY

GRANITE CONSTRUCTION

M. BUMGARNER INC.

AMERICAN CIVIL CONSTRUCTORS

LEE'S PAVING INC.

VALLEY SLURRY SEAL COMPANY

Contractor

SAN LEANDRO CA 94577

WATSONVILLE, CA 95077

LIVERMORE, CA 94550

BENICIA, CA 94510

VISALIA, CA 93291

WEST SACRAMENTO, CA 95798

(510)357-8810

 

 

 

 

 

HADDADIN, HAIDAR

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

BAINS, DEL

ABOUZEDAN, RAAID

Resident
Engineer

 

(559) 445-6720

(559) 445-6720

(559) 445-6322

(559) 651-8314

(559) 445-6322

 $127,330

 $2,349,545

 $748,000

 $505,470

 $5,890,437

 $817,941

Bid + CCOs

 $0

 $0

 $321,876

 $0

 $5,899,047

 $0

Comp To  date

 $0

 $0

 $321,876

 $0

 $0

 $0

This Month
04/25/07

09/29/06

04/13/07

04/20/07

10/04/02

05/14/07

Awarded

05/11/07

10/10/06

04/24/07

05/04/07

10/18/02

05/25/07

Approved

07/05/07

07/02/07

10/29/08

Est Comp

 0%

 0%

 20%

 0%

 100%

 0%

%Time

 0%

 0%

 43%

 0%

 98%

 0%

% Work 

 

SUSPENDED

 

 

OVER RUN

 

Message

06-0C4704

06-0E9904

06-0F2304

06-0A8404

06-343534

06-0F4504

Contract 

  

  

  

  

ACST-P033-(058)E

  

  

  

  

  

  P0-33 0-(8E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

13750 CATALINA STREET

P.O. BOX 50085

1175 GREENVILLE ROAD

3701 MALLARD DRIVE

1212 N. PLAZA DR.

P.O. BOX 981330

505 N STREET

505 N STREET

505 N STREET

8530 W. ROOSEVELT
AVE.

505 N STREET

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/07 Statement of Ongoing Contracts as of 06/05/07

06District

06-FRE-41-22.5/25.6

06-FRE-41-22.5/33.4

06-FRE-41-30.4/31.8

06-FRE-99-.7/7.4

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

Fed Aid

HA25

HM1B

HE13

HB4

HA25

Pgm Code
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM
SOUTH FRESNO VIADUCT TO MADERA COUNTY
LINE

IN FRESNO COUNTY IN FRESNO FROM
HERNDON AVENUE UNDERCROSSING TO  0.1
KM NORTH OF FRIANT ROAD UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

Description 

PLANTING AND IRRIGATION

GRIND PORTLAND CEMENT PAVEMENT

EXTEND EXISTING AUXILIARY LANE

WIDEN AND REHABILITATE FREEWAY

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
GOLD VALLEY CONSTRUCTION INC.

AMERICAN CIVIL CONSTRUCTORS

SHASTA CONSTRUCTORS INC.

F C I CONSTRUCTORS INC

J. S. BRAR

WATKIN & BORTOLUSSI

Contractor

ROCKLIN, CA 95677

BENICIA CA 94510

REDDING, CA  96049-1539

BENICIA CA 94510

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

 

(925)374-0060

 

(707)742-6000

 

 

SAMIMI, MOHAMMAD

MENGONI, MARK

WOODS, JOHN A

HADDADIN, HAIDAR

SAMIMI, MOHAMMAD

Resident
Engineer

(559) 445-6727

 

(559) 445-5595

(559) 445-6308

(559) 445-6720

(559) 445-6727

 $3,379,201

 $1,941,482

 $5,230,266

 $59,283,164

 $472,025

 $1,511,912

Bid + CCOs

 $521,980

 $0

 $1,875

 $38,535,022

 $424,422

 $1,448,703

Comp To  date

 $464,717

 $0

 $1,875

 $5,372

 $0

 $0

This Month
01/17/07

05/07/07

04/23/07

11/23/05

01/31/05

05/21/01

Awarded

02/09/07

05/25/07

05/10/07

12/13/05

02/14/05

06/05/01

Approved

08/07/09

06/25/08

09/28/07

09/15/09

05/21/07

Est Comp

 16%

 0%

 0%

 89%

 32%

 100%

%Time

 16%

 0%

 0%

 65%

 89%

 100%

% Work 

 

 

 

 

 

 

Message

06-431804

06-0E1504

06-419614

06-350704

06-458604

06-404104

Contract 

ACNH-X019-(020)E

  

  

ACNH-P099-(450)E

ACST-P099-(482)E

ACNH-P099-(418)E

--()

  

  

BHP0-99 4-(0EN)H

  P0-99 4-(2ES)T

--()

  

  

  

P099- 450-()

6206- 005-()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 1535

3701 MALLARD DRIVE

P.O. BOX 491539

2100 GOODYEAR ROAD

2779 BULLARD AVENUE

77 LARKSPUR ST.

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

05/21/07

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/07 Statement of Ongoing Contracts as of 06/05/07

06District

06-FRE-99-24.2/26.7

06-FRE-145-35.2/41.2

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

Fed Aid

HB32

HM1

202.02

HA22

HE14

HE14

Pgm Code
IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO
FROM ROUTE 168 TO CLOVIS AVENUE

Description 

PLANTING AND IRRIGATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

CULVERT REPAIR/SLOPE STABILIZATION

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
BELAIRE WEST LANDSCAPE, INC.

LEES PAVING INC

SANCHEZ GRADING

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

WATKIN & BORTOLUSSI INC./

Contractor

BUENA PARK, CA 90622

VISALIA CA 93291

FRESNO, CA 93710

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

 

(559)651-1337

 

 

(415)453-4691

 

SAMIMI, MOHAMMAD

MENGONI, MARK

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

Resident
Engineer

(559) 445-6727

 

(559) 445-5595

(559) 445-5004

(559) 445-5004

(559) 445-6727

 $910,705

 $1,798,620

 $250

 $96,384

 $1,745,978

 $3,738,762

Bid + CCOs

 $883,949

 $0

 $0

 $94,611

 $1,107,816

 $1,974,580

Comp To  date

 $0

 $0

 $0

 $0

 $10,125

 $162,162

This Month
06/17/03

04/30/07

04/18/06

12/19/02

10/27/06

11/22/06

Awarded

06/27/03

05/16/07

05/24/06

12/27/02

11/20/06

12/19/06

Approved

02/23/07

07/14/06

03/16/06

10/25/10

03/24/11

Est Comp

 100%

 0%

 0%

 100%

 0%

 30%

%Time

 100%

 0%

 0%

 100%

 0%

 53%

% Work 

 

 

 

OVER RUN

PLANT EST
SATIS

 

Message

06-453204

06-0F4204

06-0F8804

06-478904

06-342344

06-342444

Contract 

  

  

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

  

WPCP

SWPPP

SWPPP

P.O. BOX 6270

1212 N PLAZA DRIVE

5070 N SIXTH ST., STE 176

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93723

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/07 Statement of Ongoing Contracts as of 06/05/07

06District

06-FRE-180-61.4/63.5

06-FRE-5718-/0

06-KER-14-16.2/26.6

06-KER-41-/5

06-KER-46-30.5/0

06-KER-58-52.5/53.6

Fed Aid

HE14

HA12

HE13
HE13

HA22

HB1

HB4N

Pgm Code
IN FRESNO COUNTY IN AND NEAR FRESNO
FROM CHESTNUT AVENUE TO CLOVIS AVENUE

IN FRESNO COUNTY NEAR HUNTINGTON LAKE
AT THE HUNTINGTON LAKE MAINTENANCE
STATION

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN SAN LUIS OBISPO, KERN AND KING
COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY IN LOST HILLS AT  LOST
HILLS AND WOODWARD STREETS

IN KERN COUNTY IN BAKERSFIELD FROM
0.1 KM EAST OF ROUTE 58 AND 99
SEPARATION TO 0.1 KM EAST OF SOUTH
CHESTER AVENUE OVERCROSSING

Description 

RESURFACE EXISTING HIGHWAY

REPLACE SAND STORAGE

WIDEN HIGHWAY

REALIGN HIGHWAY AND REPLACE BRIDGE

INSTALL SIGNALS

WIDEN FREEWAY LANE AND SHOULDER

Type Of Work
GRANITE CONSTRUCTION

WOODHAMS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

KIEWIT PACIFIC CO

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS CA 93612

BAKERSFIELD, CA. 93388-5127

VANCOUVER, WA 98661

BAKERSFIELD, CA 93387-0157

BAKERSFIELD, CA 93388

(831)724-1011

 

 

 

 

 

SHERRILL, OSCAR

MARK MENGONI

BURFORD, JIM

ERIC KARLSON

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(559) 355-7868

(559) 445-5595

(661) 824-0260

(559) 386-4971

(661) 720-0972

(661) 859-2428

 $707,402

 $702,156

 $47,367,413

 $32,104,167

 $462,254

 $1,788,967

Bid + CCOs

 $700,996

 $68,088

 $36,165,851

 $7,716,347

 $439,556

 $1,361,027

Comp To  date

 $0

 $68,088

 $1,840,570

 $1,837,649

 $300

 $2

This Month
12/12/06

03/26/07

01/24/06

10/04/06

09/25/06

01/23/07

Awarded

01/05/07

04/16/07

02/02/06

10/19/06

10/03/06

02/08/07

Approved

05/15/07

08/16/07

12/11/07

07/29/08

07/31/07

06/15/07

Est Comp

 100%

 17%

 65%

 20%

 96%

 100%

%Time

 100%

 10%

 73%

 24%

 93%

 72%

% Work 

COMPLETED

 

 

 

SUSPENDED

 

Message

06-342454

06-481304

06-408404

06-3829U4

06-0A0604

06-0F3804

Contract 

  

  

  

ACNH-P041-(102)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

WPCP

SWPPP

3097 WILLOW AVE STE 23

P.O.BOX 5127

2200 COLUMBIA HOUSE BLVD.

P.O. BOX 70157

P.O. BOX 5127

505 N STREEET

POBX 2548

8530 WEST ROOSEVELT
AVENUE

805 S. LEXINGTON ST.

P.O. BOX 81197

Accepted

05/16/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/07 Statement of Ongoing Contracts as of 06/05/07

06District

06-KER-58-55.7/56.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-99-.7/2.7

06-KER-99-2.7/13.4

06-KER-99-2.7/57.5

Fed Aid

HA22

HA22

HB1

HB1

HB4N

Pgm Code
IN KERN COUNTY NEAR BAKERSFIELD  FROM
0.4 KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR EDISON FROM 0.5
KM WEST OF CALIENTE CREEK BRIDGE TO
0.3 KM EAST OF CALIENTE ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR METTLER FROM
ROUTE 99 AND 5 SEPARATION TO ROUTE 99
AND 166 SEPARATION

IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BARRIER

CONSTRUCT MEDIAN BARRIER

INSTALL EXIT NUMBER SIGNS

Type Of Work
ACCU CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MODERN ALLOYS, INC.

MODERN ALLOYS, INC.

CORAL CONSTRUCTION COMPANY

Contractor

PERRIS , CA. 92570

BAKERSFIELD, CA 93308

WATSONVILLE CA 95077

STANTON, CA 90680

STANTON, CA. 90680

WILSONVILLE, OR 97070

 

 

(831)724-1011

 

 

 

HISHAM ALNATOUR

PETER MULLALY

BURFORD, JAMES D

HISHAM ALNATOUR

HISHAM ALNATOUR

AMARJIT DHALIWAL

Resident
Engineer

(661) 859-2428

(661) 720-0971

(661) 859-2421

(661) 859-2428

(661) 859-2428

(661) 720-0972

 $981,092

 $9,400,825

 $697,498

 $1,663,658

 $5,256,316

 $348,550

Bid + CCOs

 $892,255

 $7,281,102

 $720,115

 $1,375,325

 $5,141,356

 $0

Comp To  date

 $6,132

 $3,164,246

 $0

 $1,056,512

 $0

 $0

This Month
07/20/06

06/23/06

05/23/05

12/19/06

05/10/06

11/16/06

Awarded

08/07/06

07/12/06

06/06/05

01/09/07

05/23/06

12/05/06

Approved

05/29/10

08/31/07

10/05/05

06/25/07

01/12/07

08/31/07

Est Comp

 0%

 69%

 100%

 58%

 100%

 0%

%Time

 0%

 77%

 100%

 79%

 100%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

06-0A5104

06-463604

06-480004

06-0A8804

06-0A8604

06-492504

Contract 

ACST-P058-(102)E

ACNH-P058-(101)E

  

ACST-P099-(508)E

  

  

  P0-58 1-(2E)

--()

  

G P0-99 5-(8E)

  

  

--()

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

23135 BETTY ROAD

18851 JAMES RD.

P O BOX 50085

11172 WESTERN AVENUE

11172 WESTERN AVENUE

P.O. BOX 347

P.O.BOX 81197

805 S. LEXINGTON ST.

POBX 81197

1824 NORRIS RD.

P.O.BOX 81197

805 S. LEXINGTON ST.

BAKERSFIELD, CA 93380

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/07 Statement of Ongoing Contracts as of 06/05/07

06District

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-99-57.1/0

06-KER-119-18.1/0

06-KER-178-4.5/4.6

06-KIN-33-12.5/17.1

Fed Aid

HA25

HM1A

HM3

HB1

HB1

HM1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO  GILMORE
AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KINGS, TULARE AND KERN COUNTIES AT
VARIOUS LOCATIONS

IN KERN COUNTY ABOUT 12 KM WEST OF
OLD RIVER AT ROUTE 119 AND 43

IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KINGS AND KERN COUNTIES IN AND
NEAR AVENAL AND MARICOPA AT VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

HIGHWAY OVERLAY

CLEAN AND TREAT BRIDGE DECKS

INSTALL SIGNALS

WIDEN EASTBOUND OFF RAMP

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
A C C U CONSTRUCTION

WINDSOR FUEL COMPANY

PENHALL COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

PERRIS, CA 92570

WINDSOR CA 95492-0038

SAN LEANDRO, CA 94577

BAKERSFIELD, CA 93387-

BAKERSFIELD, CA. 93388

FRESNO, CA 93706

 

 

 

 

 

 

PETER MULLALY

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

AMARJIT DHALIWAL

Resident
Engineer

(661) 720-0971

(661) 588-4548

(661) 720-0971

(661) 720-0972

(661) 859-2428

(661) 720-0972

 $2,701,739

 $2,442,467

 $203,354

 $488,949

 $571,115

 $1,370,710

Bid + CCOs

 $1,434,091

 $2,275,684

 $0

 $145,654

 $592,395

 $103,962

Comp To  date

 $356,796

 $0

 $0

 $145,654

 $0

 $103,962

This Month
08/04/06

04/06/05

04/26/07

08/24/06

02/25/05

09/25/06

Awarded

08/22/06

04/14/05

05/11/07

08/31/06

03/07/05

10/02/06

Approved

12/01/09

02/10/07

08/21/07

07/31/07

04/21/06

07/12/07

Est Comp

 47%

 100%

 0%

 40%

 100%

 8%

%Time

 53%

 100%

 0%

 30%

 100%

 8%

% Work 

 

OVER RUN

 

 

PLANT EST
SATIS

 

Message

06-451604

06-0C1204

06-0C4004

06-0A6604

06-388804

06-0F4304

Contract 

ACNH-P099-(479)E

  

  

  

ACST-P178-(057)E

  

--()

  

  

  

  P1-78 0-(7E)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

23135 BETTY RD.

PO BOX 38

13750 CATALINA ST.

P.O. BOX 70157

P.O.BOX 5127

2716 GRANITE CT.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON ST.

DELANO CA 93215

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/07 Statement of Ongoing Contracts as of 06/05/07

06District

06-KIN-41-19.8/28.4

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-43-22.3/22.7

06-KIN-198-10.6/14.7

06-MAD-41-17.6/18.3

Fed Aid

HM1

HB1

HB32

HB1

HB1

HB1

Pgm Code
IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY NEAR HANFORD FROM 0.3
KM SOUTH OF FLINT AVENUE TO  0.3 KM
NORTH OF FLINT AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 18TH AVENUE OVERCROSSING TO 14TH
AVENUE UNDERCROSSING

IN MADERA COUNTY NEAR COARSEGOLD FROM
0.6 KM SOUTH OF ROAD 200 TO 0.6 KM
NORTH OF ROAD 200

Description 

CHIP SEAL

LEFT TURN LANE AND LIGHTING

PLANTING AND IRRIGATION

LEFT TURN LANE AND INSTALL SIGNAL

CONSTRUCT MEDIAN BARRIER

INSTALL SIGNALS AND TURN LANES

Type Of Work
GRAHAM CONTRACTORS INC

W. JAXON BAKER

J.S. BRAR COMPANY

GRANITE CONSTRUCTION COMPANY

W. JAXON BAKER

W. JAXON BAKER

Contractor

SAN JOSE CA 95159

REDDING, CA  96099-4248

CLOVIS, CA 93611-9202

REDDING,  CA  96099-4248

(408)293-9516

 

 

(831)724-1011

 

(530)241-1086

ROMANI, HANI

JOHNSON, T CHRIS

RIZWAN TANVIR

ROMANI, HANI

SHERRILL, OSCAR

Resident
Engineer

 

(559) 651-8315

(559) 445-6727

(559) 651-8315

(559) 651-8315

(559) 445-6726

 $1,031,790

 $915,989

 $439,067

 $912,264

 $2,473,336

 $2,001,732

Bid + CCOs

 $0

 $807,566

 $425,719

 $57,724

 $2,292,171

 $1,719,956

Comp To  date

 $0

 $0

 $0

 $57,724

 $138,371

 $876,836

This Month
05/07/07

07/13/06

06/30/03

12/19/06

09/25/06

02/08/07

Awarded

05/16/07

07/24/06

07/11/03

01/10/07

10/02/06

02/23/07

Approved

03/29/07

12/12/05

09/13/07

08/28/07

06/22/07

Est Comp

 0%

 100%

 100%

 11%

 64%

 55%

%Time

 0%

 100%

 100%

 6%

 91%

 89%

% Work 

 

SUSPENDED

 

 

 

 

Message

06-0F4604

06-479204

06-467904

06-474804

06-0A8904

06-0A3804

Contract 

  

  

  

ACST-P043-(035)E

ACST-P198-(049)E

ACST-P041-(104)E

  

  

  

G P0-43 0-(5E)

G P1-98 0-(9E)

  P0-41 1-(4EC)M

  

  

  

--()

--()

5941- 047-()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 26770

P.O. BOX 994248

2779 BULLARD AVENUE

P.O. BOX 994248

35579 AVENUE 12

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 WEST ROOSEVELT
AVENUE

8530 W. ROOSEVELT
AVE.

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06District

06-MAD-41-26.7/0

06-MAD-99-7.5/9.6

06-MAD-99-9.1/9.8

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-TUL-63-19.8/30.1

Fed Aid

HM1

HB4C

HB4N

HE13

HA22

Pgm Code
IN MADERA COUNTY NEAR OAKHURST AT
VARIOUS LOCATIONS

IN MADERA COUNTY IN AND NEAR MADERA
AT VARIOUS LOCATIONS

IN MADERA COUNTY IN MADERA FROM  1.0
KM SOUTH OF SOUTH MADERA
OVERCROSSING TO 0.8 KM SOUTH OF
ROUTE 99 AND 145 SEPARATION

IN MADERA COUNTY NEAR MADERA AT
AVENUE 16

IN MADERA COUNTY NEAR FAIRMEAD FROM
1.6 KM SOUTH OF AVENUE 21
INTERSECTION TO 0.2 KM SOUTH OF
ROUTE 99 AND 152 SEPARATION

IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

Description 

INSTALL CURED IN PLACE PIPE LINER

RUBBERIZED BONDED WEARING COURSE

MODIFY INTERCHANGE

REALIGN INTERSECTION

CONVERT TO DIVIDED FREEWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
INSITUFORM TECHNOLOGIES INC

W JAXON BAKER INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

LEE'S PAVING, INC.

Contractor

CHESTERFIELD MO 63006

REDDING CA 960994248

WATSONVILLE CA 95077

TURLOCK, CA  95381

BENICIA CA 94510

VISALIA, CA 93291

(636)530-8000

(530)241-1086

(831)724-1011

 

(707)742-6000

 

MENGONI, MARK

HADDADIN, HAIDAR

GORDON, LAURA

MEJIA, HUGO

Resident
Engineer

 

 

(559) 445-5595

(559) 445-6720

(559) 665-9079

(559) 651-8313

 $308,362

 $2,662,560

 $6,097,218

 $556,699

 $47,379,670

 $3,659,473

Bid + CCOs

 $0

 $0

 $3,982,168

 $0

 $8,902,577

 $3,410,335

Comp To  date

 $0

 $0

 $481,331

 $0

 $1,143,003

 $0

This Month
05/07/07

04/27/07

10/03/06

04/09/07

10/23/06

05/19/05

Awarded

05/18/07

05/15/07

10/11/06

05/07/07

11/09/06

06/08/05

Approved

04/25/07

07/21/08

04/16/09

12/07/05

Est Comp

 0%

 0%

 74%

 0%

 14%

 100%

%Time

 0%

 0%

 66%

 0%

 19%

 100%

% Work 

 

 

 

 

 

 

Message

06-0G2904

06-0F4704

06-407204

06-0C5104

06-293304

06-448004

Contract 

  

  

NH-    -(   )

  

  

ACST-P063-(019)E

  

  

--()

  

  

  P0-63 0-(9E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 1026

P O BOX 994248

P O BOX 50085

P.O. BOX 3367

2100 GOODYEAR RD

1212 N. PLAZA DRIVE

505 N STREET

505 N STREET

PO BOX 878

8530 W. ROOSEVELT
AVE.
VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-TUL-65-15.0/20

06-TUL-65-28.3/29.8

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

Fed Aid

HM1

HM1

HB32

HB4N

HA21

HA25

Pgm Code
IN TULARE COUNTY IN AND NEAR
PORTERVILLE FROM 1.0 KM SOUTH OF
AVENUE 124 TO 0.2 KM SOUTH OF
HENDERSON AVENUE

IN TULARE COUNTY AT VARIOUS LOCATIONS

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

Description 

SLURRY SEAL

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

REMOVE BRIDGE AND OFF RAMP

PLANTING AND IRRIGATION

Type Of Work
VALLEY SLURRY SEAL COMPANY

W JAXON BAKER

WATKINS & BORTOLUSSI

TDS ENGINEERING

FCI

WATKINS & BORTOLUSSI

Contractor

WEST SACRAMENTO CA 95798

REDDING CA 96099-4248

SAN RAFAEL, CA 94901-4886

WEST LAKE VILLAGE, CA 91361

SELMA CA 93662

SAN RAFAEL, CA 94901-4886

(916)373-1500

 

 

 

 

 

DAVID ONTIVEROS

PETER MULLAY

SHELLEY MAGGARD

SHELLEY MAGGARD

DAVID ONTIVEROS

Resident
Engineer

 

(559) 651-8321

(661) 720-0971

(559) 651-8319

(559) 651-8319

(559) 651-8316

 $391,233

 $1,231,646

 $560,426

 $434,475

 $2,795,525

 $2,142,872

Bid + CCOs

 $0

 $254,532

 $490,531

 $0

 $3,021,873

 $1,848,835

Comp To  date

 $0

 $254,532

 $2,521

 $0

 $900

 $23,273

This Month
05/11/07

11/13/06

11/15/05

06/23/06

03/10/06

01/19/06

Awarded

05/25/07

12/01/06

12/02/05

07/05/06

03/24/06

01/26/06

Approved

06/22/07

05/20/09

10/23/07

03/30/09

Est Comp

 0%

 17%

 42%

 0%

 0%

 34%

%Time

 0%

 21%

 87%

 0%

 0%

 86%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

06-0F4404

06-0F4104

06-479004

06-484404

06-490204

06-431604

Contract 

  

  

ACST-P099-(489)E

OTS-000C-(283)

  

ACNH-P099-(455)E

  

  

  P0-99 4-(9E)

--()

  

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 981330

PO BOX 994248

77 LAKSPUR ST.

2899 AGOURA ROAD, STE 171

1650 DOCKERY AVENUE

77 LARKSPUR STREET

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

Accepted

Location
Storm Water
Plan
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06District

 $13,146,929 $147,723,415 $288,805,544

06-TUL-99-34.0/42

06-TUL-137-15.0/15.9

06-TUL-198-10.2/0

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

06-TUL-245-1.3/1.5

Fed Aid

HA22

HB4N

HB4N

HM1

HB4N

HM3H

Pgm Code
IN TULARE COUNTY IN AND NEAR  VISALIA
FROM 0.2 KM NORTH TO TAGUS AVENUE
OVERCROSSING TO 2.1 KM NORTH OF BETTY
DRIVE OVERCROSSING

IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

IN TULARE COUNTY IN VISALIA AT ROUTE
198 WESTBOUND COURT STREET OFF RAMP

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY NEAR VISALIA AT
ROUTE 198 AND 245 SEPARATION

IN TULARE COUNTY NEAR WOODLAKE AT
YOKOHL CREEK BRIDGE

Description 

RESURFACE ASPHALT CONCRETE

MODIFY SIGNALS

RAMP WIDENING AND INSTALL SIGNALS

SEAL COAT

SIGNAL LIGHTS

CONSTRUCT DOWNSTREAM CHECK DAM

Type Of Work
W JAXON BAKER INC

LEE'S PAVING

LEE'S PAVING

WESTERN STATES SURFACING, INC

MADCO ELECTRIC INC

RISING SUN COMPANY

Contractor

REDDING CA 960994248

VISALIA CA 93291

MODESTO  CA 95352

SELMA CA 93662

EXETER CA 93221

(530)241-1086

 

(559)651-1337

 

 

(559)592-5315

DAVID ONTIVEROS

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

 

(559) 651-8321

(559) 651-8321

(559) 651-8319

(559) 651-8319

 

 $9,305,686

 $1,017,209

 $987,421

 $1,163,633

 $383,936

 $147,221

Bid + CCOs

 $0

 $941,732

 $469,554

 $1,091,243

 $379,215

 $0

Comp To  date

 $0

 $252,502

 $363,888

 $6,009

 $0

 $0

This Month
05/16/07

06/27/06

12/14/06

10/31/05

06/28/06

04/17/07

Awarded

05/25/07

07/12/06

01/05/07

11/14/05

07/12/06

04/25/07

Approved

05/22/07

07/11/07

06/26/07

04/23/07

Est Comp

 0%

 98%

 45%

 100%

 100%

 0%

%Time

 0%

 92%

 48%

 100%

 100%

 0%

% Work 

 

 

 

OVER RUN

COMPLETED

 

Message

06-459404

06-3937U4

06-476404

06-0C6004

06-483204

06-468504

Contract 

ACNH-P099-(507)E

  

ACST-P198-(045)E

  

  

  

--()

  

  P1-98 0-(5E)

  

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 994248

1212 N. PLAZA DRIVE

1212 NORTH PLAZA DRIVE

PO BOX 4770

2135 E FRONT ST

P O BOX 215

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

Accepted

04/24/07

Location
Storm Water
Plan



06-0C4704

06-0E9904

06-0F2304

06-0A8404

06-0F4504

06-343534

06-431804

06-0E1504

06-419614

06-458604

06-404104

06-453204

06-350704

06-0F4204

06-0F8804

06-478904

06-342454

06-342344

06-342444

06-481304

06-408404

06-3829U4

Contract

06-FRE-5-15.9/64.6

06-FRE-5-20.0/38

06-FRE-5-29.9/33.2

06-FRE-5-44.9/0

06-FRE-33-69.2/70.8

06-FRE-33-62.5/69.5

06-FRE-41-22.5/25.6

06-FRE-41-22.5/33.4

06-FRE-41-30.4/31.8

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-145-35.2/41.2

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-61.4/63.5

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-5718-/0

06-KER-14-16.2/26.6

06-KER-41-/5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0A0604

06-0F3804

06-463604

06-480004

06-0A5104

06-0A8604

06-492504

06-451604

06-0C1204

06-0C4004

06-0A8804

06-0A6604

06-388804

06-0F4304

06-0F4604

06-479204

06-467904

06-474804

06-0A8904

06-0A3804

06-0G2904

06-407204

Contract

06-KER-46-30.5/0

06-KER-58-52.5/53.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-58-55.7/56.6

06-KER-99-2.7/13.4

06-KER-99-2.7/57.5

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-99-57.1/0

06-KER-99-.7/2.7

06-KER-119-18.1/0

06-KER-178-4.5/4.6

06-KIN-33-12.5/17.1

06-KIN-41-19.8/28.4

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-43-22.3/22.7

06-KIN-198-10.6/14.7

06-MAD-41-17.6/18.3

06-MAD-41-26.7/0

06-MAD-99-9.1/9.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



06-0C5104

06-293304

06-0F4704

06-448004

06-0F4404

06-0F4104

06-479004

06-484404

06-490204

06-431604

06-459404

06-3937U4

06-476404

06-0C6004

06-483204

06-468504

Contract

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-MAD-99-7.5/9.6

06-TUL-63-19.8/30.1

06-TUL-65-15.0/20

06-TUL-65-28.3/29.8

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-34.0/42

06-TUL-137-15.0/15.9

06-TUL-198-10.2/0

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

06-TUL-245-1.3/1.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



06

District

 $1,091,338

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $288,805,544  $147,723,415

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $125,926,783

 $21,918,957

 $140,525,328

 $434,475

 Bid + CCO

 $62,768,248

 $18,731,529

 $66,223,637

 $0

 Work Comp

District Total:

Work completed this Period:  $1,091,338

-F-

-S-

-SH-


	06

